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UIRF Lllxi= Community Project Project
Project Number Project Name Project Type Planning Area Seco_ndary UIRF ID Project Description e A Stage Status
Planning Area
(P) 440005-101841 UIRF - Fifth Traffic Calming  Victorian N/A 1841 Install traffic calming measures on West Confirmed Conception Rejected
Avenue Traffic Village Fifth Avenue in the Victorian Village
Calming neighborhood (High Street west to the
Olentangy River.
(P) 440006-102104 UIRF - Goodale Park Victorian N/A 2104  Development of Master Plan and Confirmed Conception Active
Park Improvements Village construction of improvements to Goodale
Improvements Park on Goodale Street.
(P) 440005-101885 UIRF - Fifth Road Diet Victorian N/A 1885  Fifth Ave from Neil Ave to High Street. Confirmed Conception Rejected
Avenue Road Diet Village
Victorian Village
(P) 440005-101887 UIRF - Wall Street Road or Victorian N/A 1887 New asphalt on Wall Street from Lincoln Confirmed Execution Active
Asphalt Intersection Village Street to Price.
Improvement
(P) 440005-102108 UIRF - Goodale Sidewalk Victorian N/A 2108 Construct new sidewalk on the south side Confirmed Conception Rejected
Street Sidewalks Village of Goodale between Park Street and Neil
Avenue.
(P) 440006-102105 UIRF - Victorian Street or Other Victorian N/A 2105 Plant street trees in the Victorian Village Confirmed Completion Closed
Village Street Trees Village area at locations recommended by the City
Trees Forester.
(P) 440005-101839 UIRF - Third Traffic Calming  Victorian N/A 1839 Install traffic calming devices on Third Confirmed Conception Rejected
Avenue Traffic Village Avenue.
Calming
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N/A

N/A

N/A

N/A

N/A

N/A

UIRF Community Status Report

Community Notes

Project was rejected and
determined unfeasible.

08/01/2018: Park Street
Column Restoration is
complete. 08/10/2017:
Playground work is
complete. Original UIRF
budget $385,000.
Updated budget includes
$150,000 allocated to
playground construction
and $300,000 for future
projects.

Project was rejected and
determined unfeasible.

Pending completion of
construction of multiple
areas. Design kick-off is
estimated for September
2019.

12/13/16: Project
abandoned due to
project budget
exceeding community
endorsed budget
estimate. Funds to be
used in alternate project.

Planted in Autumn 2016

2/2/17: Project
Abandoned. No viable
options within Victorian
Village limits.

Development
Verification
Date

6/28/2019
1:31PM Belkis
Schoenhals

5/9/2018
1:48PM Jackie
Yeoman

6/28/2019
10:41AM
Belkis
Schoenhals

3/25/2019
4:35PM Jackie
Yeoman

5/9/2018
1:47PM Jackie
Yeoman

5/9/2018
1:48PM Jackie
Yeoman

5/9/2018
10:04AM
Patrick Holland



